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Monthly Progress Report — Septem ber 2008

Dear Bonnie:

This progress report describes work completed during the month of September 2008, in
accordance with Section IX of the Administrative Settlement Agreement and Order on
Consent for Remedial Investigation/Feasibility Study dated September 2007. A
discussion of the actions taken, sampling results, planned activities, modifications,
problems encountered, potential issues, anticipated delays, and solutions developed is
provided below. Information by contractor is reported separately.

MWH

A.__ACTIONS TAKEN

The following is a summary of the actions taken and progress made during the month of
September for Phase |l A activities.

. Element 4 continuous precipit ation and flow monitoring continued at s tation LRC-
06 throughout September; Element 4 stream flow monitoring at stations LRC -02
and CC-02 resumed on September 8, when ISCO instrumentation was re-
installed in the stilling wells of the newly-installed Parshall flumes at these two
stations. No rain storms sufficient to cause discernable increased flows at these
stations occurred during S eptember, thus no storm-event samples were
coliected.

J During the last week of August and first week of September, creek channel
bottoms were modified immediately downstream of Parshall flumes installed at
stations LRC-06 and LRC-02 on Rainy Creek and station CC-02 on Carney
Creek, to provide resting pools for fish. Modifications included deepening the
channel in “pockets” and placem ent of boulders, to create areas of quiet water
where fish may rest prior to swimming upstream through the flumes. With the
resting pools currently in-place, the challenges posed by the Parshall flumes to
fish traveling upstream are significantly less than those along many portions of
the natural stream channels.

o Continued bi-weekly ambient air monitoring at eight stations at OU3. Rounds 5,
6 and 7 began on September 1, 15 and 29, respectively.
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] The second round of Element 1 surface water and sediment collection
commenced on September 8 and concluded on S eptember 16. All scheduled
samples were collected and submitted to the analytical laboratories.

) The second round of groundwater sampling commenced on September 29 and
concluded on October 1. All scheduled samples were collected from four of the
five scheduled monitoring wells; samples could not be collected from Well H,
which was dry.

B. SAMPLING RESULTS

Through September 2008, LA analytical results and re-issued, lab-corrected LA
analytical reports for Phase | samples have continued to be issued by the analytical
laboratory. Results for Phase A, Element 1 surface water and sediment samples and
Element 2 and Element 3 surface water samples for LA analyses continued to be issued
by the analytical laboratory through September, 2008. Analytical results for the first five
rounds of ambient air sampling had been received by the end of September.

C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS

The following tasks are scheduled to be perf ormed over the next two months.

. Continue Element 4 automated, continuous precipitati on and flow monitoring at
stations LRC-06, LRC-02 and CC-02. Perform three rounds of storm-event
sampling at stations LRC-06 and LRC-02, if storm events sufficient to increase
stream flow by 100 percent (the sam pling-event trigger specified in the SAP)
occur.

) Continue bi-weekly ambient air sampling through Round 8, schedul ed to
conclude on October 18, 2008

. Begin preparation of the Field Sampling Summary Report for Phase |l

D. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL
ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED

. None.

Parametrix

A.__ACTIONS TAKEN

The following is a summary of the actions taken and progress made during the month of
September for Phase Il C activities.

o Reviewed final Phase Il Sampling and Analysis Plan for Operable Unit 3, Part C:
Ecoiogical Data and provided requested field sampling forms;

o Participated on field readiness call with EPA, participating laboratories and
EPA/Remedium contractors;

) Parametrix Inc. mobilized (equipment ordering, acquisitions, team readiness
coordination, etc) to conduct ecological field sampling;
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Parametrix field sampling staff traveled to Libby Site September 28th to initiate
ecological sampling activities;

Initiated ecological field sampling activities (macroinvertebrates, sediment) on
Monday September 29th.

PLANNED ACTIVITIES FOR NEXT TWO MONTHS

The following tasks are scheduled to be perf ormed over the next two months:

c

Continue and com plete Phase IIC ecological sample collection for sediment,
macroinvertebrates and water.

Initiate and complete macroinvertebrate and fish population work. Planned field
work completion date: October 10 assuming no unanticipated delay s;

Complete uploading of field sampling data sheets and field notebook information
to SRC database;

Conduct Part 1 sediment toxicity bioassays (and Part 2 depending on P art 1
findings);

Conduct macroinvertebrate enu meration and identification;

Initiate preparation of draft data report for fish population and m acroinvertebrate
population studies.

. _SAMPLING RESULTS

None yet.

D. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL

ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED

None.

If you have any questions regarding this progress report, please call Bob Marriam at
(901) 820-2023.

Sincerely,

eV e

Robert J. Medler
Project Coordinator
Remedium Group, Inc.

CC:

Michael DeDen - MWH

Lynne Gardner

Catherine LeCours — M ontana DEQ
Robert Marriam

Sue Robinson - Parametrix



